
Page   1             State of Maryland   Month: July (Revised) 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for all labor and materials for additional fire proofing on existing steel structure per direction of the Fire 
Marshal for the South and West Quadrants of Phase II. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 4, 2017; 
Item 27-C-002 

Modification No. and $ 
Value of Mod. 19. 
 
$108,428.00 

% Increase this Mod to 
Original Contract 
 
0.13% 

Cumulative % Decrease All 
Mods to Original Contract 
 
1.14% 

New  Contract Amount 
 
 
$86,545,806.00 

 
 

Item & Category 
DGS 
Item 2-C  

Method 
 
1 

# Bids 
 
4 

Original Contract Amount  
 
$169,190.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/18/17; Item 29-C-001 

Using Agency 
 
Department of Juvenile Services 
Savage Mountain Youth Center 

Contractor Name, City State 
 
Byco Enterprises, Inc. 
Grantsville, MD 

Contract Identifier & Project Title 
ND-150-160-003 - Upgrade Electrical Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost for labor, equipment, materials, supplies, insurance, permits, etc., necessary to re-route and relocate both high 
voltage and low voltage power feeders from overhead to underground. Work shall consist of removing existing utility poles, pole mounted oil-filled 
transformers, aerial feeder conductors, panelboards, an abandon automatic transfer switch etc. Furthermore, in conjunction with installing both new 
high voltage and low voltage feeders underground, there will be a need to install new pad mounted electrical equipment such as transformers and a 
switchboard with weatherproof enclosure at Savage Mountain Youth Center in Lonaconing.                             

Complete Below - Contract Modifications Only 
Modification Date: 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Decrease All 
Mods to Original Contract 
 

New  Contract Amount 
 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,448,292.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
02/05/14; Item 3-M 

Using Agency 
 
Department of Natural Resources 
Town of Ocean City 

Contractor Name, City State 
 
Ashton Manor Environmental, LLC 
Ashton, MD 

Contract Identifier & Project Title 
F-024-140-010 - Dune Vegetation and Fence 
Maintenance 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is a credit for unused funds from Unit Prices #2 for Sand Fence and Unit Price #10 for re-alignment of pedestrian cross-overs. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 18, 2017; 
Item 29-C-006 

Modification No. and $ 
Value of Mod. 17. 
 
<$85,180.68> 

% Increase this Mod to 
Original Contract 
 
<5.98%> 

Cumulative % Decrease All 
Mods to Original Contract 
 
140.08% 

New  Contract Amount 
 
 
$3,477,049.93 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

 



Page   2             State of Maryland   Month: July 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order covers the cost to reconcile the cost for quantity exceeding amounts noted in the contract documents and base contract amount. 
This item and 6-C-MOD are close in time and similar in nature. Therefore they are being reported on the PAAR; Combined Value is $275,225.00 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 25, 2017; 
Item 30-C-005 

Modification No. and $ 
Value of Mod. 3. 
 
$78,685.00 

% Increase this Mod to 
Original Contract 
 
0.14% 

Cumulative % Decrease All 
Mods to Original Contract 
 
015% 

New  Contract Amount 
 
 
$54,565,283.63 

 

Item & Category 
DGS 
Item 5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
12/07/16’; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order covers the cost to reconcile the cost for quantity exceeding amounts noted in the contract documents and base contract amount. 
See language in 5-C-MOD above. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 25, 2017; 
Item 30-C-006 

Modification No. and $ 
Value of Mod. 4. 
 
$196,540.00  

% Increase this Mod to 
Original Contract 
 
0.36% 

Cumulative % Decrease All 
Mods to Original Contract 
 
0.51% 

New  Contract Amount 
 
 
$54,761,823.63 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$67,356.07 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
04/04/17; Item 14-M-013 

Using Agency 
 
Department of Health 
Western Maryland Hospital Center 

Contractor Name, City State 
 
Mechanical Services Industries, LLC 
Frederick, MD 

Contract Identifier & Project Title 
DS-430-172-003 - Repair and Overhaul Chiller 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to add a temporary chiller to the project. The work is being completed in the summer and the temporary chiller 
is needed to maintain the proper temperature in the hospital. The temporary chiller rented for the first month, its delivery, removal, and all the 
necessary mechanical work needed for the installation. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 25, 2017; 
Item 30-M-001 

Modification No. and $ 
Value of Mod. 1. 
 
$32,718.00 

% Increase this Mod to 
Original Contract 
 
49% 

Cumulative % Decrease All 
Mods to Original Contract 
 
49% 

New  Contract Amount 
 
 
$100,074.07 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



Page   3             State of Maryland   Month: July 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$397,880.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
11/02/16; Item 3-M 

Using Agency 
 
Department of Health 
Deer’s Head Center 

Contractor Name, City State 
 
J & K Contracting, Inc. 
Upper Marlboro, MD 

Contract Identifier & Project Title 
H-453-160-001 - Roof Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to remove and replace roof top unit. The contract time will be revised by thirty (30) non-compensable calendar 
days with a revised completion date of June 12, 2017. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 25, 2017; 
Item 30-C-002 

Modification No. and $ 
Value of Mod. 2. 
 
$43,375.82 

% Increase this Mod to 
Original Contract 
 
10.90% 

Cumulative % Decrease All 
Mods to Original Contract 
 
14.71% 

New  Contract Amount 
 
 
$456,393.82 

 

Item & Category 
DGS 
Item 8-C 

Method 
 
1 

# Bids 
 
6 

Original Contract Amount  
 
$42,041.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/25/17; Item 30-S-001 

Using Agency 
 
Department of Labor, Licensing & Regulation 
 

Contractor Name, City State 
 
Admiral Elevator Company, Inc. 
Baltimore, MD 

Contract Identifier & Project Title 
001B8400045 - Elevator Maintenance and Repair 
Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost for elevator maintenance and repair service for the Department of Labor, Licensing & Regulation located at 1100 
North Eutaw Street Building for three (3) years beginning September 1, 2017 through August 31, 202 in Baltimore. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  


